

Work Plan

WG3 Workplan

1. To update on the National Tsunami Ready Board or adoption of the NRTB function by end of September.
2. To update on the identification of potential communities to Pilot the 12 Tsunami Ready indicators, by mid-October 2024.